

Resolution

No. 124-2026

APPROVING CHANGE ORDER NO. 1 (FINAL) FOR RECONSTRUCTION OF HIGH STREET

WHEREAS, Bryson and Yates, Engineers for the Borough of Westville, County of Gloucester, have recommended a Change Order No. 1-Final for the Reconstruction of High Street; and

WHEREAS, the Change Order reflects the necessary reduction, extra, and supplementary item adjustments made for the actual quantity of work performed in the field compared to the bid quantities and;

WHEREAS, Change Order No. 1-Final yields a net decrease in the contract price, in the amount of \$15,625.05, thus decreasing the contract price from \$310,752.00 to \$295,126.95. This results in an overall net decrease of 5.03% from the original contract price.

NOW, THEREFORE BE IT RESOLVED by the Governing Body of the Borough of Westville hereby approves the aforementioned Change Order No. 1-Final for the Reconstruction of High Street.

ADOPTED and PASSED by the Governing Body of the Borough of Westville, County of Gloucester, State of New Jersey at a regular meeting held on Monday, September 28, 2026.

BOROUGH OF WESTVILLE

**Fritz H. Sims, Jr.
MAYOR**

ATTEST:

Sydney Packer
DEPUTY MUNICIPAL CLERK

Certification

I certify the foregoing Resolution 124-2026 was presented and duly adopted by the Governing Body at a meeting of the Borough of Westville, County of Gloucester, State of New Jersey held on Monday, September 28, 2026.

Sydney Packer
Deputy Municipal Clerk